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Executive Summary 
Solid Waste Management Unit (SWMU) 4, located at the former Naval Ammunition Support Detachment (NASD) 
in the western portion of Vieques, Puerto Rico, was used for the thermal and explosive destruction of retrograde 
and surplus munitions, fuels, and propellants from 1969 through 1979 and may have periodically been used as 
far back as the late 1940s. These open burn/open detonation (OB/OD) activities likely resulted in ejection of 
munitions and explosives of concern (MEC) and related debris from the OB/OD locations to the surrounding 
area. 

This After Action Report (AAR) documents the completion of the munitions removal part of the Non-Time-
Critical Removal Action (NTCRA) conducted in 2015 to reduce the explosive hazard associated with potential 
MEC/material potentially presenting an explosive hazard (MPPEH) at SWMU 4. The NTCRA is intended to 
facilitate near-term public access to portions of the site and will ultimately support the final remedy selection for 
the site under the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) process. 

The NTCRA was implemented in accordance with the Non-Time Critical Interim Removal Action Work Plan, 
Former Open Burn/Open Detonation Site, Solid Waste Management Unit 4 (SWMU 4), Atlantic Fleet Weapons 
Training Area – Vieques, Former Naval Ammunition Support Detachment, Vieques, Puerto Rico (CH2M, 2014b), 
as illustrated in Figure ES-1. The only portion of the NTCRA not yet implemented is installation of warning signs 
and educational kiosks, but the munitions-removal element of the NTCRA has been completed. As stated in the 
NTCRA Work Plan, the signs and kiosks will be installed once United States Fish and Wildlife Service (USFWS) 
prepares the roads, picnic/parking areas, and entrances for public access. 

The NTCRA focused on the following four areas: 

• OB/OD locations and observation tower area  

• Planned parking and picnic areas  

• Lagoon fringe area 

• Investigation “spokes” area  

The NTCRA at SWMU 4 conducted in 2015 accomplished the following:  

• Munitions removal within an area of approximately 54 acres   

• 79,620 MPPEH were recovered and processed. The MPPEH comprised: 

− 6,270 MEC, 94 percent of which were 20-millimeter (mm) projectiles 
− 66,786 munitions debris (MD)  
− 6,564 range related debris (RRD) 

 



 

NOTA: ESTE RESUMEN SE PRESENTA EN INGLÉS Y EN ESPAÑOL PARA LA CONVENIENCIA DEL LECTOR. SE HAN HECHO TODOS LOS ESFUERZOS PARA QUE LA TRADUCCIÓN 
SEA PRECISA EN LO MÁS RAZONABLEMENTE POSIBLE. SIN EMBARGO, LOS LECTORES DEBEN ESTAR AL TANTO QUE EL TEXTO EN INGLÉS ES LA VERSIÓN OFICIAL. 
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Resumen Ejecutivo 
La Unidad de Manejo de Desperdicios Sólidos (SWMU, por sus siglas en inglés) 4, localizada en el antiguo 
Destacamento de Apoyo a Municiones Navales (NASD, por sus siglas en inglés) en la porción oeste de Vieques, 
Puerto Rico, fue usado para la destrucción térmica y explosiva de municiones, combustibles o propelentes 
sobrantes o retrógrados desde el 1969 hasta el 1979 y puede haber sido usado periódicamente desde  finales de 
los 1940s. Estas actividades de quema abierta/detonación abierta (OB/OD, por sus siglas en inglés) 
posiblemente resultaron en la expulsión de municiones y explosivos de preocupación (MEC, por sus siglas en 
inglés) y escombros relacionados desde las localizaciones de OB/OD hacia las áreas adyacentes.  

Este Informe Luego de la Acción (AAR, por sus siglas en inglés) documenta la finalización de la fase de la 
remoción de la Acción de Remoción de Tiempo No Crítico (NTCRA, por sus siglas en inglés) llevada a cabo en el 
2015 para reducir el peligro de explosión asociado con MEC/material potencial el cual potencialmente presenta 
un peligro de explosión (MPPEH, por sus siglas en inglés) en SWMU 4. El propósito del NTCRA es facilitar el 
acceso del público a corto plazo a porciones del sitio y últimamente apoyará la selección del remedio final para 
el sitio bajo el proceso de la Ley de Respuesta, Compensación y Responsabilidad Ambiental (CERCLA, por sus 
siglas en inglés).  

La NTCRA fue implementada de acuerdo al Plan de Trabajo para la Acción de Remoción Interina de Tiempo No 
Crítico, Antiguo Sitio de Quema Abierta/Detonación Abierta, Unidad de Manejo de Desperdicios Sólidos 4 (SWMU 
4), Área de Entrenamiento con Armas de la Flota del Atlántico – Vieques, Antiguo Destacamento de Apoyo a 
Municiones Navales, Vieques, Puerto Rico (CH2M, 2014b), como se ilustra en la Figura ES-1. La única porción de 
la NTCRA que todavía no se ha implementado es la instalación de los letreros de advertencia y los kioscos 
educativos, pero el elemento de remoción de municiones de la NTCRA ha sido completado. Como se indica en el 
Plan de Trabajo de la NTCRA, los letreros y kioscos serán instalados cuando el Servicio de Pesca y Vida Silvestre 
de los EE.UU. prepare los caminos, áreas de estacionamiento/merenderos, y entradas para acceso del público.  

La NTCRA se enfocó en las siguientes cuatro áreas:  

• Localizaciones de los OB/OD y área de la torre de observación   

• Áreas planificadas para estacionamiento y merenderos   

• Área del borde de la laguna  

• Área de “radios” de investigación   

La NTCRA en SWMU 4 llevada a cabo en el 2015 cumplió con lo siguiente:  

• Remoción de municiones dentro de un área de aproximadamente 54 acres  

• 79,620 MPPEH fueron recuperados y procesados. Las MPPEH consistieron de: 

− 6,270 MEC, 94 porciento de los cuales fueron proyectiles de 20-milímetros (mm)  
− 66,786 escombros de municiones (MD, por sus siglas en inglés)   
− 6,564 escombros relacionados al campo (RRD, por sus siglas en inglés) 
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SECTION 1 

Introduction 
Solid Waste Management Unit (SWMU) 4, located on the former Naval Ammunition Support Detachment 
(NASD) in the western portion of Vieques, Puerto Rico, is approximately 450 acres and is known as the former 
Open Burn/Open Detonation (OB/OD) Site. It was used for the thermal destruction of retrograde and surplus 
munitions, fuels, and propellants from 1969 through 1979 and may have periodically been used as far back as 
the late 1940s. These OB/OD activities likely resulted in ejection of munitions and explosives of concern (MEC) 
and related debris from the OB/OD locations to the surrounding area.  

This After Action Report (AAR) documents the completion of the munitions removal part of the Non-Time-
Critical Removal Action (NTCRA) conducted to reduce the explosive hazard associated with potential 
MEC/material potentially presenting an explosive hazard (MPPEH) at SWMU 4. The NTCRA is intended to 
facilitate near-term public access to portions of the site and will ultimately support the final remedy selection for 
the site under the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) process. 
The AAR was prepared under the Naval Facilities Engineering Command (NAVFAC), Atlantic, Comprehensive 
Long-term Environmental Action—Navy (CLEAN) 8012 Contract N62470-11-D8012, Contract Task Order 019, for 
submittal to NAVFAC, the Environmental Protection Agency (EPA) Region 2, the Commonwealth of Puerto Rico 
Environmental Quality Board (PREQB), Puerto Rico Department of Natural and Environmental Resources 
(PRDNER), and United States Fish and Wildlife Service (USFWS). NAVFAC, EPA, PREQB, PRDNER, and USFWS 
work jointly as the Vieques Environmental Restoration Technical Subcommittee.   

The NTCRA corresponds to Alternative 3, documented in the Engineering Evaluation/Cost Analysis for a Non-
Time-Critical Removal Action at SWMU 4, Atlantic Fleet Weapons Training Area – Vieques, Former Naval 
Ammunition Support Detachment, Vieques, Puerto Rico (CH2M, 2014a), as presented for public comment, and 
authorized in the associated Action Memorandum (NAVFAC, 2015). Alternative 3 included munitions clearance 
from the following areas: 

• OB/OD area and planned observation tower area (removal to maximum depth of anomaly detection) 

• Planned parking and picnic areas (removal to a maximum depth of 2 feet) 

• Lagoon fringe area (removal to a maximum depth of 1 foot) 

Although not part of Alternative 3, the NTCRA included munitions removal from an investigation “spokes” area 
to a maximum depth of 1 foot. The NTCRA was implemented in accordance with the Amendment 3, Explosives 
Safety Submission for Former Vieques Naval Training Range (VNTR) and the Former Naval Ammunition Support 
Detachment (NASD), Vieques, Puerto Rico (CH2M, 2014c) and the Non-Time Critical Interim Removal Action 
Work Plan, Former Open Burn/Open Detonation Site, Solid Waste Management Unit 4 (SWMU 4), Atlantic Fleet 
Weapons Training Area – Vieques, Former Naval Ammunition Support Detachment, Vieques, Puerto Rico (CH2M, 
2014b), as illustrated in Figure 1-1. The only portion of the NTCRA not yet implemented is installation of warning 
signs and educational kiosks. As stated in the NTCRA Work Plan, the signs and kiosks will be installed once 
USFWS prepares the roads, picnic/parking areas, and entrances for public access. 

This AAR has been prepared in accordance with the Department of Defense (DoD)/EPA Joint Guidance on 
Streamlined Site Closeout and NPL Deletion Process for DoD Facilities (DoD/EPA, 2006). In order to help expedite 
the review of this AAR, the appropriate and relevant information from historical documents has been 
summarized, with references to those documents. 
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SECTION 2 

Site Description and Background  

2.1 Site Description and Background  
The historical information pertinent to and providing the rationale for the NTCRA covered by this AAR is 
summarized below. The information is extracted from and can be found in more detail in the Remedial 
Investigation/Feasibility Study Report, Solid Waste Management Unit 4 (SWMU 4), Former Naval Ammunition 
Support Detachment, Vieques, Puerto Rico (CH2M, 2012) and the Site Management Plan, Fiscal Year 2016, 
Atlantic Fleet Weapons Training Area – Vieques, Vieques, Puerto Rico (CH2M, 2015). 

2.2 Remedial Investigation 
The MEC/MPPEH component of the SWMU 4 Remedial Investigation (RI) provided information on the nature 
and extent of MEC/MPPEH across SWMU 4. The MEC/MPPEH component of the RI was conducted from January 
2002 through July 2003 across approximately 87 acres of SWMU 4, whereby surface clearance followed by 
digital geophysical mapping (DGM) and excavating DGM anomalies were conducted. The RI also identified 16 
OB/OD locations.  

2.3 NTCRA for the Roads and Beaches 
An NTCRA was initiated at SWMU 4 in September 2009 across approximately 24 acres of roadways and beaches 
to reduce the explosive hazard associated with surface and subsurface MEC/MPPEH in those areas. The NTCRA 
removed MEC/MPPEH from the surface and subsurface along roadways to a maximum depth of approximately 
2 feet and from the surface and subsurface along beaches to a maximum depth of approximately 4 feet. 
Therefore, these areas were not included in the 2015 NTCRA.  
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SECTION 3 

NTCRA Objectives 
As stated in the Engineering Evaluation/Cost Analysis (EE/CA) (CH2M, 2014a), the removal action objectives 
(RAOs) associated with the munitions-removal element of the NTCRA performed in 2015 were: 

• Reduce the potential explosive hazard associated with the areas intended for public use 

• Reduce the potential hazard associated with the areas likely accessed for land crabbing   

As noted previously, the institutional controls (ICs) element of the NTCRA to meet the objective of reducing the 
potential for unauthorized access to the restricted areas of the site will be implemented once USFWS prepares 
the roads, picnic/parking areas, and entrances for public access. 

To meet the objectives listed above, the removal action took place in the following four areas, identified in 
Figure 1-1: 

• OB/OD locations and observation tower area  

• Planned parking and picnic areas  

• Lagoon fringe area 

• Investigation “spokes” area  
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SECTION 4 

Removal Action Activities 
This section provides the details of the NTCRA MEC/MPPEH clearance activities. Representative photographs of 
the NTCRA activities are provided in Appendix A.   

4.1 MEC/MPPEH Removal and Associated Activities 
4.1.1 Vegetation Cutting 
Prior to vegetation cutting, a Biological Evaluation (BE) was prepared and attached to a Work Area 
Determination (WAD) to cover the areas in which the NTCRA would take place. The BE identified areas where 
the NTCRA activities would have no adverse effects on threatened and endangered species and provided 
measures that would be implemented to avoid potential impacts to threatened and endangered species 
(Cobana negra and Puerto Rican boa) in areas where they may be present. The WAD was submitted to USFWS 
for their review on July 30, 2014, and was approved on October 9, 2014.  

Vegetation cutting was performed in advance of the MEC/MPPEH clearance activities. It began on January 16, 
2015, and continued throughout the NTCRA as teams moved among the various areas. Vegetation cutting was 
performed by the munitions removal contractor, USA Environmental (USAE), in accordance with the Vegetation 
Removal Standard Operating Procedure (SOP MR-1) in the Master Sampling and Analysis Plan, East Vieques 
Terrestrial UXO Sites, Former Vieques Naval Training Range, Vieques, Puerto Rico (CH2M, 2013), with the 
following modifications/clarifications: 

• A Schonstedt GA-52CX magnetometer was used to assist in identifying potential surface MEC/MPPEH items 
during the vegetation cutting. 

• Based on site topography and drainage features, erosion control measures were placed along the portion of 
a “spoke” that intersects with an ephemeral stream, as shown in Figure 1-1. The erosion control measures 
were placed on both sides of the ephemeral stream. 

• Vegetation was cut using the standard vegetation cutting technique applied to NTCRAs elsewhere in the 
VNTR with avoidance of protected species and trees greater than 3-inch diameter at breast height (DBH).  

4.1.2 MEC/MPPEH Removal During NTCRA 
Planned Parking, Picnic, and Observation Tower Areas 

Following vegetation clearance at the eastern planned parking area, western planned parking and picnic area, 
and planned observation tower area, the areas were subdivided into individual grids, then further divided into 
individual search lanes approximately 5-feet wide. Along the established search lanes, MEC/MPPEH and debris 
surface removal was conducted using a Schonstedt GA-52CX magnetometer.  

Following surface MEC/MPPEH clearance, subsurface MEC/MPPEH removal was conducted using DGM 
techniques followed by anomaly excavation. MEC/MPPEH removal at the planned observation tower area was 
conducted “to depth,” that is, to the total subsurface depth of any subsurface anomaly detected using DGM. 
MEC/MPPEH removal at the planned parking and picnic areas was conducted to a maximum depth of 2 feet. 

The MEC/MPPEH removal activities identified only one MEC at the eastern planned parking area and six MEC at 
the planned observation tower area; all items were 20-mm projectiles. The MEC/MPPEH removal activities at 
the western planned parking and picnic area identified a much higher density of MEC due to the close proximity 
of this area to the OB/OD locations, as shown in Figure 4-1 and discussed below. 

OB/OD Locations 

The approximate center of the OB/OD locations were identified using coordinates provided in the RI Report 
(CH2M, 2012) and the shape of the locations were squared off to provide a conservative estimate of each 
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OB/OD areal extent in the field. The areas where MEC/MPPEH removal took place are shown on Figure 4‐1, 
which demonstrates an area considerably larger than the individual OB/OD locations (and encompassing the 
western planned parking and picnic areas) was cleared of MEC/MPPEH. Due to the high density of subsurface 
metallic anomalies in this area, removal was initially conducted using a “mag‐and‐dig” approach to reduce the 
number of anomalies such that discrete anomalies could be better identified by DGM and subsequently 
removed. 

The results of the NTCRA in this area demonstrated, as anticipated, the OB/OD locations contained a very high 
density of metallic anomalies and MEC relative to other areas. Some of the grids associated with the OB/OD 
locations contained over 200 MEC (Figure 4‐1). 

Investigation “Spokes” Area 

MEC/MPPEH removal also took place along approximately 24 acres of “spokes” that may be used for hunting 
and to further characterize the extent of MEC/MPPEH at SWMU 4. Each spoke was subdivided into individual 
grids, which were further divided into individual search lanes approximately 5‐feet wide. Along the established 
search lanes, surface removal of MEC/MPPEH and debris was conducted using a Schonstedt GA‐52CX 
magnetometer. MEC/MPPEH subsurface removal was conducted in accordance with the Analog Subsurface 
Anomaly Removal SOP (CH2M, 2014b) to a maximum depth of 1 foot below ground surface (bgs). If the surface 
was relatively free of metal debris, the surface and subsurface removal of MEC/MPPEH were conducted 
concurrently.  

Lagoon Fringe 

MEC/MPPEH removal along the lagoon fringe was conducted using the same mag‐and‐dig approach used along 
the “spokes.” MEC/MPPEH removal was conducted to a maximum depth of 1 foot within the accessible areas 
(i.e., areas that could be accessed without cutting vegetation) of the lagoon fringe. No MEC was found within 
the lagoon fringe area. 

Summary of the 2015 NTCRA 

In summary, the 2015 NTCRA conducted at SWMU 4 accomplished the following:  

 Munitions removal within an area of approximately 54 acres   

 79,620 MPPEH were recovered and processed. The MPPEH comprised: 

 6,270 MEC, 94 percent of which were 20‐mm projectiles 

 66,786 MD  

 6,564 RRD 

All MEC/MPPEH removal activities, including quality control (QC) inspections, were conducted by the Navy’s 
munitions response contractor, USAE. All quality assurance (QA) inspections were conducted by the Navy’s Title 
II services contractor, CH2M HILL (CH2M). MEC/MPPEH removal activities passed all QA inspections. 

The NTCRA indicated that approximately 94 percent of the MEC identified were 20‐mm projectiles. Figure 4‐1 
shows the densities (per grid) of the 20‐mm projectiles (in black) relative to other MEC (in red) identified and 
removed during the 2015 NTCRA.  

The results of the NTCRA along the spokes and lagoon fringe were compared to the results of an OB/OD model 
(USACE, 2012) that predicted the maximum “kick‐out” distance of MEC from the OB/OD locations (i.e., about 
1,700 feet) using a net explosive weight (NEW) of 4,000 lbs. As shown in Figure 4‐1, the pattern of MEC 
identified during the NTCRA closely resembles other similar OB/OD units throughout the Navy,  showing a high 
MEC density near the OB/OD locations, with a general decrease in MEC density with distance along the spokes 
and lagoon fringe. In addition, the maximum extent of the MEC identified was well within the SWMU 4 site 
boundary, as predicted by the model. In fact, only four MEC were identified beyond the projected extent of MEC 
OB/OD kick‐out, three of which were within about 100 feet of the projected extent. The fourth was found 
immediately adjacent to the road; its presence at that location is likely the result of road grading activities rather 
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than kick‐out. While statistical analysis would not provide a reliable estimate of how many items are beyond the 
predicted extent, the similarity of the predicted extent to the actual findings suggests that few if any additional 
items would be found significantly beyond the predicted extent.  

4.1.3 MEC/MPPEH Handling 
All items recovered during the surface and subsurface removal were handled in accordance with the Explosives 
Safety Submission (ESS) (CH2M, 2014c) and the NTCRA Work Plan (CH2M, 2014b). Details of the procedures are 
provided below: 

 One MEC, a 106‐mm projectile fuze, was determined to be unsafe to move. As a result, it was destroyed at 
SWMU 4 in a blow‐in place detonation on October 14, 2015. 

 The remaining MEC identified were safe to move and were transported by boat to the former VNTR, where 
the material was destroyed by consolidation detonations. The consolidated detonation events occurred on 
June 5, 2015, June 12, 2015, October 14, 2015, November 5, 2015, and November 6, 2015.  

 Metallic debris (i.e., MD, RRD, and cultural debris [CD]) confirmed via visual inspection by two appropriately 
qualified unexploded ordnance (UXO) technicians and determined not to pose an explosive hazard was 
transported to the VNTR and consolidated at the Central Processing Center (CPC). These metallic items will 
be further inspected to assess if demilitarization is required. In addition, the material will be placed in a 
sealed container for off‐site disposal at a metal recycling facility. Chain‐of‐custody documentation, certifying 
the “material documented as safe (MDAS)” will be included with the shipments as required by the Resource 
Conservation and Recovery Act (RCRA).  

4.1.4 Demobilization 
During and upon completion of the NTCRA: 

 Excavations were backfilled following anomaly removal. 

 All areas where vegetation was cut were allowed to naturally re‐vegetate. 

4.2 Summary of MEC/MPPEH Removal Associated with the 
RI, Roads and Beaches NTCRA, and 2015 NTCRA 

MEC/MPPEH removal took place during the RI, 2009 Roads and Beaches NTCRA, and 2015 NTCRA. The 
cumulative information from these events is shown in Figure 4‐2. These activities have accomplished the 
following:   

 Munitions removal within an area of approximately 165 acres   

 121,114 MPPEH were recovered and processed. The MPPEH comprised: 

 6,563 MEC, 94 percent of which were 20‐mm projectiles 

 70,671 MD  

 43,880 RRD 
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SECTION 5 

Demonstration of Completion 
Performance results demonstrating that the munitions-removal objectives of the NTCRA have been met are 
summarized in Table 5-1.  

TABLE 5-1 
Removal Action Performance Results 
Objective Performance Results 

Reduce the potential explosive hazard 
associated with the areas intended for 
public use 

MEC/MPPEH removal was conducted within the areas identified 
for the NTCRA (Figures 1-1 and 4-1). The QC procedures and QA 
inspections conducted ensured the removal action was 
conducted in a manner consistent with the procedures described 
in the NTCRA Work Plan (CH2M, 2014b) and the ESS (CH2M, 
2014c) 

Reduce the potential hazard associated 
with the areas likely accessed for land 
crabbing 

See above 
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SECTION 6 

Future Activities 
Prior to selecting the final remedy for SWMU 4 via a Record of Decision (ROD), the following activities may take 
place to facilitate public access to portions of the site and/or perform refuge management functions. 

• USFWS may perform activities within the NTCRA areas (entrances, roads/trails, parking and picnic areas, 
observation tower), such as vegetation cutting and erection of structures to facilitate public use (e.g., 
observation tower), to prepare those areas for public access. 

• The Navy will install warning signs and educational kiosks once USFWS performs the aforementioned 
activities.  

• Any non-intrusive activity conducted by USFWS outside of the NTCRA areas (2009 and 2015) will require 
escort by a qualified UXO technician performing munitions avoidance. 

• Any intrusive activity conducted by USFWS outside of the NTCRA areas (2009 and 2015) or below the depth 
of removal will require munitions/anomaly avoidance support by a qualified UXO technician.  
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SECTION 7 

Community Relations 
Community participation in the environmental restoration activities for the former VNTR includes Restoration 
Advisory Board (RAB) meetings, public meetings, public information repository, RAB and public comment 
periods, fact sheets, public notices, and a public website. The Community Involvement Plan (CIP) for Vieques is 
updated periodically to adjust to the needs of the program and the community and provides detailed 
information on community participation. The CIP can be found in the Administrative Record for Vieques. This 
NTCRA AAR will be included in the Administrative Record for the site. 

 





SWMU 4 NON-TIME-CRITICAL REMOVAL ACTION AFTER ACTION REPORT

Based on the information included in this After Action Report, EPAconcurs that the NTCRA munitions-removal
objectives have been achieved, allowing for public access to the aforementioned areas once the institutional
controls are implemented.

!! I II b
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Reme . I P ject Manager
u.s. Environmental Protection Agency
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Photo 1 – Vegetation cutting within the “spokes” at SWMU 4 

 

Photo 2 – Mag‐and‐dig within the “spoke” at SWMU 4  
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Photo 3 – Large boulders exposed by vegetation cutting along a “spoke” at SWMU 4  

 

Photo 4 – Planned western parking area at SWMU 4  
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Photo 5 – Erosion control measures along a “spoke” at SWMU 4  

 

Photo 6 – Mag‐and‐dig around trees at SWMU 4  
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Photo 7 – Mag‐and‐dig along search lanes at SWMU 4  

 

Photo 8 – Vegetation cutting at planned observation tower at SWMU 4 
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Photo 9 – Vegetation cutting in preparation for DGM survey at SWMU 4 
 

 

Photo 10 – Biologist conducting survey for Cobana negra and the Puerto Rico boa along the lagoon fringe surrounding 
Laguna Boca Quebrada at SWMU 4 
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Photo 11 – Surface MEC removal in area to be DGM surveyed at SWMU 4 

 

Photo 12 – DGM survey of planned eastern parking area at SWMU 4  
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Photo 13 – Excavation of subsurface anomalies at planned eastern parking area at SWMU 4 

 

Photo 14 – Quality control of subsurface anomaly excavation at SWMU 4  
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Photo 15 – UXO Technicians conducting mag‐and‐dig of lagoon fringe at SWMU 4 

 

Photo 16 – Excavating subsurface anomaly at the SWMU 4 lagoon fringe 
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Photo 17 – Land crab traps identified along lagoon fringe at SWMU 4 

 

Photo 18 – Quality control following mag‐and‐dig at the SWMU 4 lagoon fringe 
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Photo 19 – MEC components (fuzes) recovered at the western planned parking area 

 

Photo 20 – Deteriorated grenades identified at SWMU 4 
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Photo 21 – Mag‐and‐dig at SWMU 4 

 

Photo 22 – Anomaly reduction in a demo pit near the planned western parking area at SWMU 4 
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Photo 23 – Mag‐and‐dig at SWMU 4 

 

Photo 24 – An OB/OD location at SWMU 4 where mag‐and‐dig has been completed (stake marks center of OB/OD location)  
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Photo 25 – Material removed from OB/OD area at SWMU 4 

 

Photo 26 – 20‐mm projectiles recovered at SWMU 4 
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Photo 27 – MDAS, MD, and/or RRD recovered at SWMU 4 during the mag‐and‐dig and DGM anomaly removal activities 

 

Photo 28 – MDAS, MD, and/or RRD recovered at SWMU 4 
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Photo 29 – MDAS, MD, and/or RRD recovered during the NTCRA at SWMU 4 

 

Photo 30 – Team reacquiring anomalies at the planned picnic area at SWMU 4 



SWMU 4 NON-TIME-CRITICAL REMOVAL ACTION AFTER ACTION REPORT 

A-16 EN0330161134TPA 

 

Photo 31 – Mag‐and‐dig at the planned picnic area at SWMU 4  

 

Photo 32 – MDAS, MD, and/or RRD recovered at SWMU 4 
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Photo 33 – Screening to remove small metallic items from excavated soil at SWMU 4 

 

Photo 34 – Excavating DGM anomalies; flags mark the locations where anomalies have been identified through DGM and 
have been reacquired by the removal team 
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Photo 35 – Backhoe use in the planned picnic area at SWMU 4 

 

Photo 36 – OB/OD location being excavated during mag‐and‐dig at SWMU 4 
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Photo 37 – Quality assurance checks of the excavated anomalies at SWMU 4 


